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Exhibit 300:  Capital Asset Plan and Business Case Summary 

Part I:  Summary Information And Justification (All Capital Assets) 

 
 
Section A: Overview (All Capital Assets) 

1. Date of Submission:  
2. Agency: Department of Commerce 
3. Bureau: Noaa (Cio) 
4. Name of this Capital Asset: NOAA/OCIO/ NOAA Non-Core CBS Financial Management 

System 
5. Unique Project (Investment) Identifier: (For IT 
investment only, see section 53. For all other, use agency 
ID system.) 

006-48-01-01-01-3803-00 

6. What kind of investment will this be in FY 2010? (Please 
NOTE: Investments moving to O&M in FY 2010, with 
Planning/Acquisition activities prior to FY 2010 should not 
select O&M. These investments should indicate their current 
status.) 

Operations and Maintenance 

7. What was the first budget year this investment was 
submitted to OMB? 

FY2004 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or 
in whole an identified agency performance gap: 
This Exhibit 300 represents that investment required to support the NOAA non-core CBS financial system 
modules/applications.  
 
This funding supports the non-core CBS financial systems modules which includes Permanent Change of Station, 
Integrated Travel Manager, and related Data Warehouse data. This funding will allow NFA to provide high-quality support 
to every program and line office throughout NOAA by providing timely and accurate financial data and it will allow NOAA 
to become regulatory compliant.  Although the financial system is already operational, operational support and 
maintenance are required to continue to meet user needs, provide timely recording of financial data at the lowest levels, 
respond to changes in regulatory guidance, and maintain required interfaces.  Examples of these are to record 
commitment data at the point of entry, comply with emerging security requirements and PII data protection mandates, 
and obligate travel orders.  Having reliable financial data available to NOAA managers on a daily basis provides them the 
ability to make more informed programmatic and scientific decisions. It also provides NOAA with the ability to provide 
better financial data to external organizations such as OMB, Treasury and Congress.  It also puts NOAA into compliance 
with OMB Circular A-34, M06-16, and meets requirements of the Joint Financial Management Improvement Program 
(JFMIP) and the Federal Financial Management Improvement Act (FFMIA).  The systems enables the Department to meet 
the requirements of the CFO Act and Circular A-127.  This investment is also in direct support of the President's 
Management Agenda to "improve financial performance" as it assists the financial management system in producing 
accurate and timely information to support operating, budget, and policy decisions. 
 
The PCS system will not be replaced, at least initially, by E-Travel. 
 

9. Did the Agency's Executive/Investment Committee 
approve this request? 

Yes 

      a. If "yes," what was the date of this approval? 4/27/1998 
10. Did the Project Manager review this Exhibit? Yes 
a. What is the current FAC-P/PM (for civilian agencies) or 
DAWIA (for defense agencies) certification level of the 
program/project manager? 

Waiver Issued 

b. When was the Program/Project Manager Assigned? 1/3/2006 
c. What date did the Program/Project Manager receive the 
FAC-P/PM certification? If the certification has not been 
issued, what is the anticipated date for certification? 

12/5/2008 

12. Has the agency developed and/or promoted cost 
effective, energy-efficient and environmentally sustainable 
techniques or practices for this project? 

Yes 

      a. Will this investment include electronic assets 
(including computers)? 

Yes 
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      b. Is this investment for new construction or major 
retrofit of a Federal building or facility? (answer applicable 
to non-IT assets only) 

No 

            1. If "yes," is an ESPC or UESC being used to help 
fund this investment? 

 

            2. If "yes," will this investment meet sustainable 
design principles? 

 

            3. If "yes," is it designed to be 30% more energy 
efficient than relevant code? 

 

13. Does this investment directly support one of the PMA 
initiatives? 

Yes 

      If "yes," check all that apply: Financial Performance 
      a.  Briefly and specifically describe for each selected 
how this asset directly supports the identified initiative(s)? 
(e.g. If E-Gov is selected, is it an approved shared service 
provider or the managing partner?) 

The system enables the DOC to meet the requirements of 
the CFO Act and Circular A-127. This investment is also in 
direct support of the President's Management Agenda to 
"improve financial performance." CBS provides a financial 
management system that produces accurate and timely 
information to support operating, budget, and policy 
decisions within the DOC.  

14. Does this investment support a program assessed using 
the Program Assessment Rating Tool (PART)?  (For more 
information about the PART, visit 
www.whitehouse.gov/omb/part.) 

No 

      a. If "yes," does this investment address a weakness 
found during a PART review? 

 

      b. If "yes," what is the name of the PARTed program?  
      c. If "yes," what rating did the PART receive?  
15. Is this investment for information technology? Yes 
If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 
16-23. 
For information technology investments only: 
16. What is the level of the IT Project? (per CIO Council PM 
Guidance) 

Level 2 

17. In addition to the answer in 11(a), what project 
management qualifications does the Project Manager have? 
(per CIO Council PM Guidance) 

(1) Project manager has been validated as qualified for this 
investment 

18. Is this investment or any project(s) within this 
investment identified as "high risk" on the Q4 - FY 2008 
agency high risk report (per OMB Memorandum M-05-23) 

No 

19. Is this a financial management system? Yes 
      a. If "yes," does this investment address a FFMIA 
compliance area? 

Yes 

            1. If "yes," which compliance area: FISCAM, Prompt Pay Act, Timely/Accurate Financial 
Reports, and Archiving 

            2. If "no," what does it address?  
      b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial 
systems inventory update required by Circular A-11 section 52 
This financial management system is part of, and maps to, the Commerce Business Systems (CBS), which was 
previously referred to as Commerce Administrative Management System (CAMS). 
20. What is the percentage breakout for the total FY2010 funding request for the following? (This should total 100%) 
Hardware 10 
Software 10 
Services 56 
Other 24 
21. If this project produces information dissemination 
products for the public, are these products published to the 
Internet in conformance with OMB Memorandum 05-04 and 
included in your agency inventory, schedules and priorities?

N/A 
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23. Are the records produced by this investment 
appropriately scheduled with the National Archives and 
Records Administration's approval? 

No 

Question 24 must be answered by all Investments: 
24. Does this investment directly support one of the GAO 
High Risk Areas? 

No 

 
Section B: Summary of Spending (All Capital Assets) 

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent 
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in 
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full 
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for 
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should 
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the 
entire life-cycle of the investment should be included in this report. 
 

Table 1: SUMMARY OF SPENDING FOR PR JECT PHASES  O
(REPORTED IN MILLIONS) 

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 
 PY-1 and 

earlier PY 2008 CY 2009 BY 2010      
Planning: 0.09 0 0 0      
Acquisition: 0.075 0 0 0      
Subtotal Planning & 
Acquisition: 

0.165 0 0 0      
Operations & Maintenance: 5.3804 0.707 0.757 0.757      
TOTAL: 5.5454 0.707 0.757 0.757      

Government FTE Costs should not be included in the amounts provided above. 
Government FTE Costs 1.135 0.23 0.2415 0.2415      
Number of FTE represented 
by Costs: 

3 3 3 3      

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner 
agencies). Government FTE Costs should not be included as part of the TOTAL represented. 
 
2. Will this project require the agency to hire additional 
FTE's? 

No 

      a. If "yes," How many and in what year?  
3. If the summary of spending has changed from the FY2009 President's budget request, briefly explain those changes: 
 
 
Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this 
investment.  Total Value should include all option years for each contract.  Contracts and/or task orders completed do 
not need to be included. 
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Contracts/Task Orders Table:  * Costs in millions 

Contract or 
Task Order 

Number 

Type of 
Contract/ 

Task Order 
(In 

accordance 
with FAR 
Part 16) 

Has the 
contract 

been 
awarded 

(Y/N) 

If so what 
is the date 

of the 
award? If 

not, what is 
the planned 

award 
date? 

Start date 
of 

Contract/ 
Task Order

End date of 
Contract/ 

Task Order

Total Value 
of 

Contract/ 
Task Order 

($M) 

Is this an 
Interagenc

y 
Acquisition

? (Y/N) 

Is it 
performanc

e based? 
(Y/N) 

Competitiv
ely 

awarded? 
(Y/N) 

What, if 
any, 

alternative 
financing 
option is 

being 
used? 
(ESPC, 

UESC, EUL, 
N/A) 

Is EVM in 
the 

contract? 
(Y/N) 

Does the 
contract 

include the 
required 

security & 
privacy 

clauses? 
(Y/N) 

Name of CO

CO Contact 
information 
(phone/em

ail) 

Contracting 
Officer 

FAC-C or 
DAWIA 

Certificatio
n Level 

(Level 1, 2, 
3, N/A) 

If N/A, has 
the agency 
determined 

the CO 
assigned 
has the 

competenci
es and 
skills 

necessary 
to support 

this 
acquisition

? (Y/N) 
SA1301-05-
CN-0019 

FFP Yes 9/23/2005 9/30/2005 9/29/2010 0.0501 No No No NA No Yes  lshariati@do
c.gov 

Level 3  
 
SA13016NC0
104 

 FFP Yes 8/7/2006 9/28/2006 9/27/2007 0.0529 No No No NA No Yes  lshariati@do
c.gov 

Level 3  

 DG-1330-
07-CN-0325 

FFP Yes 9/21/2007 9/21/2007 9/16/2008 0.4821 No No Yes NA No Yes  Sharon.Balile
a@noaa.gov

Level 3  
DG133007C
N0325 

FFP Yes 9/17/2007 9/17/2007 9/17/2008 0.4821 No Yes No NA No Yes  morie.gunter
-
henderson@
noaa.gov 

Level 3  
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain 
why: 
Annual Vendor Software Maintenance on Row Numbers 1-3.  
3. Do the contracts ensure Section 508 compliance? Yes 
a. Explain why not or how this is being done? Applicable Section 508 standards: 1194.21 & 1194.22.  

Perform market research to determine availability, non 
availability, and exception.  
During evaluations, if applicable provisions are not met, NOAA 
determines if it is met via equivalent facilitation in accordance 
with DOC/NOAA guidance and in consultation with NOAA 
Section 508 Coordinator/Working Group members. If CO 
determines services/products do not comply, contractor will be 
notified in writing to repair non-compliant service/product. 

4. Is there an acquisition plan which reflects the requirements 
of FAR Subpart 7.1 and has been approved in accordance with 
agency requirements? 

Yes 

      a. If "yes," what is the date? 4/27/1998 
                  1. Is it Current?  
      b. If "no," will an acquisition plan be developed?  
            1. If "no," briefly explain why:  
 
Section D: Performance Information (All Capital Assets) 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked 
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance 
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this 
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to 
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall 
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general 
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 
Agencies must use the following table to report performance goals and measures for the major investment and use the Federal 
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding 
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator 
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be 
extended to include performance measures for years beyond the next President's Budget. 
 
Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

2006 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the Integrated 
Travel Manager 
(ITM) system 
are able to 
connect to the 
ITM system. 

100% of users 
that require ITM 
access are able 
to connect to the 
system. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 99.99% 

2006 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the Integrated 
Travel Manager - 
Relocation (PCS) 
system are able 
to connect to the 
PCS system. 

100% of users 
that require PCS 
access are able 
to connect to the 
system. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 99.99% 

2006 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Mission and 
Business Results 

Financial 
Management 

Accounting NOAA PCS users 
receive the 
technical and 
functional 
support that 
they require to 
complete the 
necessary 
relocation 
paperwork. 

At least 95% of 
the time, NOAA 
PCS users 
receive the 
support that 
they require on 
their initial 
request. 

At least 100% of 
the time, NOAA 
PCS users 
receive the 
support that 
they require on 
their initial 
request. 

 95% 

2007 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the Integrated 
Travel Manager 
(ITM) system 
are able to 

100% of users 
that require ITM 
access are able 
to connect to the 
system. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 100% 
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

Excellence. connect to the 
ITM system. 

2007 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the Integrated 
Travel Manager - 
Relocation (PCS) 
system are able 
to connect to the 
PCS system. 

100% of users 
that require PCS 
access are able 
to connect to the 
system. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 100% 

2007 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Processes and 
Activities 

Quality Errors The number of 
errors found on 
PCS 
documentation. 

No more than 2 
errors per set of 
submitted PCS 
documentation. 

At least a 30% 
annual reduction 
in the number of 
PCS 
documentation 
errors. 

 Less than 2 per 
set of 
documentation 

2007 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Technology Financial 
(Technology) 

Operations and 
Maintenance 
Costs 

Adequate 
hardware is 
operational to 
process all PCS 
transactions at 
the users 
request.  

Hardware is 
operational and 
available 99% of 
the time to 
facilitate all PCS 
transactions. 

PCS system 
operational time 
improves by at 
least 10% per 
quarter. 

 99% 

2008 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the Integrated 
Travel Manager 
(ITM) system 
are able to 
connect to the 
ITM system. 

100% of users 
that require ITM 
access are able 
to connect to the 
system. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 

2008 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the Integrated 
Travel Manager - 
Relocation (PCS) 
system are able 
to connect to the 
PCS system. 

100% of users 
that require PCS 
access are able 
to connect to the 
system. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 

2008 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Processes and 
Activities 

Financial 
(Processes and 
Activities) 

Financial 
Management 

A sampling and 
analysis of NOAA 
PCS user 
documentation 
will determine 
the rate of 
errors. 

At least 95% of 
PCS transactions 
are completed 
according to 
relocation 
regulations. 

The PCS error 
rate is reduced 
every year by at 
least 10%. 

 

2008 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Technology Financial 
(Technology) 

Overall Costs 2 Factor 
Authentication is 
implemented as 
part of the 
eTravel Solution.

All online years 
connect to the 
new eTravel 
solution using 2 
Factor 
Authentication.  

No users are 
able to connect 
without 
authenticating 
using a 2 factor 
solution. 

 

2008 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Technology Financial 
(Technology) 

Overall Costs ITM is migrated 
to the 
Department e-
Gov solution as 
a web-based 
application.  

10% of ITM 
users are 
migrated to the 
eTravel solution 
by Q4 FY08. 

100% of all 
users are 
migrated by end 
of FY10.  

 

2009 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the Integrated 
Travel Manager 
(ITM) system 
are able to 
connect to the 
ITM system. 

100% of users 
that require ITM 
access are able 
to connect to the 
system. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 

2009 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the Integrated 
Travel Manager - 
Relocation (PCS) 
system are able 
to connect to the 
PCS system. 

100% of users 
that require PCS 
access are able 
to connect to the 
system. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 

2009 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 

Processes and 
Activities 

Financial 
(Processes and 
Activities) 

Financial 
Management 

A sampling and 
analysis of NOAA 
PCS user 
documentation 
will determine 
the rate of 

At least 95% of 
PCS transactions 
are completed 
according to 
relocation 
regulations. 

The PCS error 
rate is reduced 
every year by at 
least 10%. 
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

Excellence. errors. 
2009 4.1 Management 

Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Technology Financial 
(Technology) 

Overall Costs ITM is migrated 
to the 
Department e-
Gov solution as 
a web-based 
application.  

80% of ITM 
users are 
migrated to the 
eTravel solution 
by Q4 FY09. 

100% of all 
users are 
migrated by end 
of FY10.  

 

2010 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the Integrated 
Travel Manager 
(ITM) system 
are able to 
connect to the 
ITM system. 

100% of users 
that require ITM 
access are able 
to connect to the 
system. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 

2010 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the Integrated 
Travel Manager - 
Relocation (PCS) 
system are able 
to connect to the 
PCS system. 

100% of users 
that require PCS 
access are able 
to connect to the 
system. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 

2010 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the NOAA 
Data Warehouse 
(DW) are able to 
connect and 
generate DW 
standard 
reports. 

100% of users 
that require DW 
access are able 
to connect and 
generate 
reports. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 

2010 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Customer 
Results 

Service 
Accessibility 

Access All NOAA users 
who need access 
to the NOAA 
Data Warehouse 
(DW) via Oracle 
Discoverer are 
able to connect 
and execute 
queries/reports.

100% of users 
that require DW 
access  via 
Oracle 
Discoverer are 
able to connect 
and execute 
queries/reports. 

If 100% level is 
attained, goal is 
to maintain this 
level of service. 

 

2010 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Processes and 
Activities 

Financial 
(Processes and 
Activities) 

Financial 
Management 

A sampling and 
analysis of NOAA 
PCS user 
documentation 
will determine 
the rate of 
errors. 

At least 95% of 
PCS transactions 
are completed 
according to 
relocation 
regulations. 

The PCS error 
rate is reduced 
every year by at 
least 10%. 

 

2010 4.1 Management 
Integration 
Goal: Achieve 
Organizational 
and 
Management 
Excellence. 

Technology Financial 
(Technology) 

Overall Costs ITM is migrated 
to the 
Department e-
Gov solution as 
a web-based 
application.  

80% of ITM 
users are 
migrated to the 
eTravel solution 
by Q4 FY09. 

100% of all 
users are 
migrated by end 
of FY10.  

 

 
 
Section E: Security and Privacy (IT Capital Assets only) 
8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 
system? (Y/N) 

(c) Is there at least 
one Privacy Impact 
Assessment (PIA) 
which covers this 

system? (Y/N) 

(d) Internet Link or 
Explanation 

(e) Is a System of 
Records Notice (SORN) 

required for this 
system? (Y/N) 

(f) Internet Link or 
Explanation 

NOAA Non-Core CBS 
Financial Management 
System 

No Yes http://www.cio.noaa.gov/
itmanagement/PIA-
NOAA_Non-
CoreCBS_final_appvd_08
-28-07.doc 

No No because the system is 
not a Privacy Act system 
of records.  

Details for Text Options: 
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation 
why the PIA has not been publicly posted or why the PIA has not been conducted. 
 
Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide 
an explanation why the SORN has not been published or why there isn't a current and up to date SORN. 
 
Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field. 
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Section F: Enterprise Architecture (EA) (IT Capital Assets only) 

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business 
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 
1. Is this investment included in your agency's target 
enterprise architecture? 

Yes 

      a. If "no," please explain why? 
 
2. Is this investment included in the agency's EA Transition 
Strategy? 

No 

      a. If "yes," provide the investment name as identified in 
the Transition Strategy provided in the agency's most recent 
annual EA Assessment. 

 

      b. If "no," please explain why? 
The Integrated Travel Manager application is scheduled to be replaced by the Department's eTravel initiative at the end of FY10.  
Upon implementation of e-Travel, this system will be decommissioned. 
3. Is this investment identified in a completed and approved 
segment architecture? 

No 

     a. If "yes," provide the six digit code corresponding to the 
agency segment architecture. The segment architecture codes 
are maintained by the agency Chief Architect. For detailed 
guidance regarding segment architecture codes, please refer to 
http://www.egov.gov. 

 

 
4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 
etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 
Component 

Name 
Agency 

Component 
Description 

FEA SRM 
Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component (a)

Service 
Component 

Reused Name 
(b) 

Service 
Component 
Reused UPI 

(b) 

Internal or 
External 

Reuse? (c) 
BY Funding 

Percentage (d)

MS-ITS CBS  The 
Department's 
CBS application 
suite as 
implemented by 
NOAA is tracked 
by the DOC CSC 
for OMB 300 
purposes. 

Back Office 
Services 

Asset / Materials 
Management 

Asset Cataloging 
/ Identification 

Expense 
Management  No Reuse 100 

MS-ITS NOAA 
Administrative 
Systems 

This capability 
provides IT 
support for 
NOAA's 
administrative 
processes 
including Grants, 
Finance, and 
Procurement. 
These services 
include: 
operation of the 
Information 
Technology 
Center.  

Back Office 
Services 

Asset / Materials 
Management 

Computers / 
Automation 
Management 

Computers / 
Automation 
Management 

006-48-01-01-
01-3801-00 

Internal 0 

 
     a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service 
component in the FEA SRM. 
     b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer 
yes or no, identify the reused service component funded by the other investment and identify the other investment using the 
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 
     c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component 
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service 
component provided by another agency in another department. A good example of this is an E-Gov initiative service being 
reused by multiple organizations across the federal government. 
     d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If 
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The 
percentages in the column can, but are not required to, add up to 100%. 
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5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 
Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 
(i.e., vendor and product 

name) 
Expense Management Service Interface and 

Integration 
Interoperability Data Format / Classification DOC CSC 

Computers / Automation 
Management 

Service Platform and 
Infrastructure 

Hardware / Infrastructure Servers / Computers ITC 

 
     a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for 
FEA SRM Components supported by multiple TRM Service Specifications 
     b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 
6. Will the application leverage existing components and/or 
applications across the Government (i.e., USA.gov, Pay.Gov, 
etc)? 

No 
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Exhibit 300: Part III: For "Operation and Maintenance" investments ONLY (Steady State) 

 
 
Section A: Risk Management (All Capital Assets) 

Part III should be completed only for investments identified as "Operation and Maintenance" (Steady State) in response to 
Question 6 in Part I, Section A above. 
You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, 
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing 
risk throughout the investment's life-cycle. 
1. Does the investment have a Risk Management Plan? Yes 
      a. If "yes," what is the date of the plan? 6/29/2007 
      b. Has the Risk Management Plan been significantly 
changed since last year's submission to OMB? 

No 

      c. If "yes," describe any significant changes: 
 
2. If there currently is no plan, will a plan be developed?  
      a. If "yes," what is the planned completion date?  
      b. If "no," what is the strategy for managing the risks? 
 
 
Section B: Cost and Schedule Performance (All Capital Assets) 

1. Was an operational analysis conducted? Yes 
      a. If "yes," provide the date the analysis was completed. 12/17/2007 
      b. If "yes," what were the results? 
 Services are provided in accordance with established directives, operational policies, and user defined requirements.  This 
report focuses on the operational state of the program as of December 31, 2007, and is based on guidance developed by the 
Department of Commerce.   
 
This operational analysis (OA) addresses the continuing systems support and services provided by the non-core CBS financial 
systems modules, which includes Permanent Change of Station and Integrated Travel Manager and is an annual, in-depth 
review of the program's performance based on the following: 
- Customer Results 
- Strategic and Business Results 
- Financial Performance 
- Innovation 
 
The Finance Office operates the Non-Core CBS Financial Management System (PCS) and users include the NOAA financial and 
administrative program support community, users in the Commerce Bureau of Industry and Security (BIS), and financial and 
administrative users throughout NOAA.  The primary requirement is to meet the needs of end-users and NOAA Management for 
accurate, timely processing and payment of travel authorizations, vouchers, local travel claims, and relocation vouchers.  The 
total number of documents processed during FY 2007 was 103,722, with over 99% of those processed by end-users.   
 
The NOAA Non-Core CBS Financial Management System (PCS) directly facilitates NOAA's Strategic Goals and meets established 
cost, schedule and performance parameters.  Program management and controls are in place to ensure the program continues 
to meet its goals and objectives and monitor performance.  Innovations to are explored to meet future requirements and 
address challenges such as issues with Personally Identifiable Information (PII), travel obligations, and migration to web-based 
applications.  Pending Departmental implementation of an e-Travel solution, which is currently on hold, these efforts are 
necessary to meet customer needs, lower operating costs, and leverage technology. 
      c. If "no," please explain why it was not conducted and if there are any plans to conduct operational analysis in the future: 
 
2. Complete the following table to compare actual cost performance against the planned cost performance baseline. Milestones 
reported may include specific individual scheduled preventative and predictable corrective maintenance activities, or may be the 
total of planned annual operation and maintenance efforts). 
      a. What costs are included in the reported Cost/Schedule 
Performance information (Government Only/Contractor 
Only/Both)? 

Contractor and Government 
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2.b Comparison of Plan vs. Actual Performance Table 
Planned Actual Variance 

Milestone 
Number Description of Milestone 

Completion 
Date 

(mm/dd/yyy
y) 

Total 
Cost($M) 

Completion Date 
(mm/dd/yyyy) Total Cost($M) Schedule 

(# days)
Cost($M) 

  01 FY02-03: Begin implementation 
of NOAA Integrated Travel 
Manager (ITM) and Permanent 
Change of Station (PCS) 
systems. 

9/30/2003 $0.003500 9/30/2003 $0.003500 0 $0.000000 

  02 FY04: Operation of NOAA 
Integrated Travel Manager 
(ITM) and Permanent Change 
of Station systems 

9/30/2004 $0.001029 9/30/2004 $0.001029 0 $0.000000 

  03 FY05: Begin the 
implementation of the new E-
Travel system across select 
NOAA Line Offices.   
Department has delayed start 
until FY09. 

9/30/2005 $0.000090     

  04 FY05: Deployment of financial 
system enhancements, 
upgrades to current DoC 
technology, and completion of 
cross-servicing assessments. 

9/30/2005 $0.000838 9/30/2005 $0.000838 0 $0.000000 

  05 FY10: Complete the 
implementation of the new E-
Travel system across NOAA 
Line and Staff Offices. 

9/30/2010 $0.000300     

  06 FY06: Deployment of financial 
system enhancements and 
upgrades to current DoC 
technology. 

9/30/2006 $0.000628 9/30/2006 $0.000628 0 $0.000000 

  07 FY07: Enhance, maintain, and 
troubleshoot the Permanent 
Change of Station (PCS) 
system. 

9/30/2007 $0.000100 9/30/2007 $0.000100 0 $0.000000 

  08 FY07-08: Deployment of 
financial system enhancements 
and upgrades to current DOC 
technology. 

9/30/2008 $0.001400     

  09 FY08: Enhance, maintain, and 
troubleshoot the Permanent 
Change of Station (PCS) 
system. 

9/30/2008 $0.000200     
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2.b Comparison of Plan vs. Actual Performance Table 
Planned Actual Variance 

Milestone 
Number Description of Milestone 

Completion 
Date 

(mm/dd/yyy
y) 

Total 
Cost($M) 

Completion Date 
(mm/dd/yyyy) Total Cost($M) Schedule 

(# days)
Cost($M) 

  10 FY09: Deployment of financial 
system enhancements and 
upgrades to current DOC 
technology. 

9/30/2009 $0.000950     

  11 FY10: Enhance, maintain, and 
troubleshoot the non-core CBS 
applications for improved 
security and compliance with 
HS-PD12 integration and PII 
data extract logging. 

9/30/2010 $1.700000     

 


