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100-000 Economic Growth and Development 
 
An existing IT services contract is being used to obtain a dedicated programmer 
to create a new interface for the FFATA.  The FFATA interface is a new module 
of OPCS used to validate DUNS numbers and for reporting purposes to 
USASPENDING.gov.  Only small amounts of new data are stored within the 
OPCS database.  The interface will be used by a small number of EDA 
employees tasked with FFATA and USASPENDING.gov reporting. 
 
A contract is in place for development of the new RLF system.  It is an IDIQ 
contract that EDA plans to use for documentation, training, and help desk 
support of the new system.  The requirements phase has concluded and 
development is proceeding in two phases, with a go-live date of October 1, 2009.  
C and & activities will begin in July 2009.  New hardware and software was 
purchased.  A small amount of historical data from a standalone MS Access 
database will be imported.  Training and Help Desk support will be provided to 
grant recipients and EDA staff. 
 
Consolidation of compliance monitoring and distribution of operational 
performance monitoring to the field suggests a wise use of resources and talent 
that could further the core goal of achieving parity for MBEs.  The goal of 
implementing a CRM solution is to support the real-time and synchronize 
collaborative needs for inter-enterprise projects, and build a standardized 
platform of infrastructure and tools. It is anticipated that implementation of a CRM 
solution will result in increased Customer Satisfaction scores and an increased 
client base. 
 
105-000 Minority Business Development 
 
MBDA’s network of over 40 business centers and strategic partners provides 
standardized business assistance services to minority firms.  These firms have 
$500,000 or more in annual revenues and/or “rapid-growth potential.”  MBDA 
leverages telecommunications technology, including the Internet, and a variety of 
online computer-based resources to increase the level of service that the funded 
Centers can provide to minority-owned firms. 
 
MBDA’s implementation to NOAA Grants Online (GOL) system will transition its 
grants management processes from a paper-oriented environment to an 
electronic management and processing system. Program Analysts who have 
historically developed, completed, and analyzed multiple Commerce Department 
and Standard Forms along with other written documents will now manage 
information in a centralized environment. 
 
The GOL system will require several change inputs that are consistent with DOC 
Grants Processing Policies. These changes will adhere to how and where grant 
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award information is managed and data gathered. The change inputs will also 
permit multiple users to access the same information and submit changes to the 
information for all users to view. Edits to grant information are limited by user role 
and identification of who the user is.  
 
Grant award information is uploaded at the time of the original year 1 award. 
Subsequent year 2 and year 3 award renewals utilize the same information 
stored in the system and require only slight modification for standard renewal 
processing. Paper processing required the duplication and development of 
documents previously processed. This activity alone will save the Agency at least 
twenty labor hours per renewal of award package on an annual basis. 
 
125-000 Trade Promotion and Enforcement 
 
The Trade Promotion And Enforcement Segment Transition Strategy has been  
underway since FY 2005. ITA has completed major development work for the 
initiatives and projects identified in ITA’s target architecture.  The transition plan 
currently being implemented for the Trade Segment includes the following 
initiatives:  

• Customer Relationship and Case Management Consolidation 
• Data Analytics Enhancement 
• ITA Web Presence Redesign 
• Planning and Management Enhancement 
 
The prioritization of the Segment Transition Plan is based on ITA Executive 
Committee’s FY 2009 Priorities for ITA Strategic Goals: 
 
• Support the Conclusion of the Doha Round and WTO Negotiations. 
• Support the Development and Implementation of FTAs and other Bilateral / 

Regional Initiatives. 
• Strengthen Public-Private Promotion and Implement Commercial Strategies. 
• Improve the Domestic Business Environment to Ensure U.S. Firms Remain 

Globally Competitive 
• Expand Market Access and Promote U.S. Exports in Priority Markets. 
• Ensure Compliance and Enforcement of Trade Agreements and Laws. 
• Advance Communication and Outreach Efforts to Improve Customer 

Satisfaction. 
 
Because the projects in the transition plan are all crosscutting projects that 
support multiple ITA priorities, these projects are all considered high priorities in 
ITA IT investments for FY 2009. 
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150-000 Decennial Statistics 
 
The business plan for ACS includes the following IT costs:- IT infrastructure- IT 
portion of telephone interviewing - IT portion of personal interviewing - Data 
processing, weighting, and review- Data dissemination. The ACS is a key 
component of the reengineered 2010 Decennial Census. Based on the Decennial 
Business Case, we anticipate that the elimination of the long-form by 
implementing the ACS allowed efficiencies that will reduce the number of 2010 
data capture sites from four to three, and that we can reduce the volume of the 
remaining sites. 
 
The re-engineered 2010 Decennial Census Program consists of three highly 
integrated components designed to take advantage of opportunities for 
innovations made possible through the expanded use of technology, and major 
changes in our business processes.  This effort has several goals: Improve the 
relevance and timeliness of census long-form data; Reduce operational risk; and 
improve the accuracy of census coverage.  Central to the effort is this 
investment, which supports business processes for the several census 
operations including capturing data from self-responding households and 
collecting GPS data for every address.  Initially, IT systems supported the 
research, planning, and testing that allowed us to develop new methodologies 
and systems for conducting the census.  Ultimately, major IT systems are being 
purchased and implemented for the census itself.  All these IT systems must be 
integrated and work together in serving census goals and deadlines, and are 
defined by the methodological requirements of the operations those systems 
support.  The major components of this investment are:  
Field Data Collection Automation (FDCA) -- Includes Global Positioning System 
(GPS)-equipped Hand Held Computers (HHCs) for use by address canvassers; 
software applications to deliver and control their assignments, capture and 
transmit data, and integrate all systems on the instrument; and personnel, 
payroll, and field office control systems.   
 
Decennial Response Integration System (DRIS) -- Includes response capture 
processing, the core system that will accept and integrate data inputs from 
multiple sources (paper and telephone), and provides data needed by other 
systems for census operations, including follow-up operations, coverage 
measurement, census evaluations, post-response data processing systems, and 
geographic processing.   
 
Headquarters Systems - This group of IT systems consists of those that are 
currently in place to support planning, development, and testing activities, as well 
as an integrated set of tasks oriented towards the development of requirements, 
acquisition plans, and acquisition for the major infrastructure systems that will 
support the 2010 Census activities of Census Bureau headquarters divisions.     
 

U.S. Department of Commerce 5 6/15/09 



Enterprise Architecture  FOR OFFICIAL USE ONLY  Version 1.0  

In FY2008, with the award of the DADS II contract, the DADS project returned to 
a mixed state.  In September 2007, the Census Bureau completed a competitive 
acquisition, which resulted in a follow-on contract named DADS II.  This contract 
requires the Contractor to provide comprehensive support to DADS and to build 
an integrated system to replace the current system, which has reached the early 
stages of obsolescence, in support of the 2010 Decennial Census and other 
programs.  Current efforts are focused on providing continuity of business 
operations for legacy DADS systems.  System Development Lifecycle work has 
also begun on the replacement of tabulation and dissemination systems.  DADS 
creates user-friendly, user-targeted access to large volumes of Census data.  
DADS provides tabulation and dissemination for the Decennial Census; it 
provides dissemination only for Economic Censuses and Surveys, annual 
Economic surveys, the annual release of the American Community Survey, and 
the annual release of the Population Estimates.  Data users include Congress, 
federal agencies and departments, state and local governments, businesses, 
associations, and the public.  DADS provides a single-portal, public gateway to 
the largest and most popular Census Bureau data sets.  More than 18.3 million 
users accessed DADS in FY2008.  DADS tabulates and disseminates data 
products that are at or above OMB quality standards.  This enhances the quality 
of data collections and permits the development of timely and relevant data.  
DADS reduces costs and saves taxpayer dollars by providing easy access to 
data. 
 
153-000 Statistics Management & Support 
 
The Master Address File/Topologically Integrated Geographic Encoding and 
Referencing (MAF/TIGER), contains geographic and address data for the entire 
nation.  In order to meet the needs of the re-engineered 2010 Census, the 
Census Bureau launched this initiative, - the MAF/TIGER Enhancement Program 
(MTEP).  The MTEP implementation consists of the following five objectives that, 
when completed, will provide the Census Bureau with the modern technology 
and the geographic data required to achieve its mission: 
• Improve street location accuracy: Aggressively seek highly accurate and 

available state, local, tribal, and private sector Geographic Information 
System (GIS) files without restrictions, and to improve street location 
accuracy.  A contractor will use these files, where available, use commercial-
off-the-shelf (COTS) imagery, or obtain, when necessary, source information 
of sufficient quality to update and improve existing MAF/TIGER street location 
accuracy.  

• Expand and encourage geographic partnership options: Institute a program to 
maintain an up-to-date address list with current street information.  Allow 
program partners to review and update MAF/TIGER information 
electronically.  Use geospatial files from local and tribal governments to 
update the MAF/TIGER system. 

• Implement the Community Address Updating System (CAUS): Develop an 
address listing and geolocation system that will identify and list new 
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addresses and map new streets in mainly rural areas that do not use city-
style addresses for mail delivery or for locating housing units.  

• Implement periodic evaluation activities and expand quality metrics: 
Implement evaluation activities to check that corrected information is accurate 
and complete, and identify new areas requiring additional work.  

 
This program will come to a close in FY 2012, with the Community Address 
Updating System (CAUS) moving to the Geographic Support Systems (or GSS - 
Unique Project Identifier #4009) in FY 2013. 
 
160-000 Economic Analysis 
 
Business objectives and performance targets drive BEA's strategic objectives, 
which drive its transition strategy.  The baseline for BEA’s strategic IT planning, 
budgeting, and architecture transition planning process is BEA’s Strategic Plan, 
which includes the Bureau’s strategic objectives.  The IT architecture is updated 
annually based on strategic IT initiatives that are selected in support of business 
objectives and priorities.  Progress towards BEA’s target architecture is achieved 
by specific strategies; the strategic objectives are mapped to the migration plan.  
BEA maintains one centralized EITA and one centralized infrastructure.  Service 
components, as well as SDLC methodology and CPIC business processes, are 
shared across all BEA directorates.  The CPIC process ensures there is no 
duplication of components or efforts within BEA.  The performance goals and 
transition plan are developed and approved by the ITESC and included in BEA's 
strategic plan, which is signed by the Bureau Director.   
 
225-000 Patent Processing 
 
The Patent File Wrapper (PFW) is a business transformation, development 
project.  PFW will implement content/document management and workflow 
COTS solutions that will support the automation and streamlining of all aspects of 
the Patent prosecution process.  PFW will be implemented through a series of 
projects over multiple years.  It will involve contracting of work and procurement 
of key hardware/software components. 
 
226-000 Trademark Processing 
 
FAST is a development initiative that will automate and integrate manual 
processes.  Fast will be implemented through a series of projects over multiple 
years.  It will involve contracting of work and procurement of key 
hardware/software components. 
 
251-000 Spectrum Management 
 
The primary Federal Spectrum Management Segment Architecture objective is to 
improve the use of Information Technology to modernize Spectrum Management 
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Systems; Collaborate with FCC and IRAC Agencies; Achieve Target 
Architecture; Implement New Data Dictionary; and Meet Paperless Spectrum 
Management Initiative Recommendations. 
 
The Office of Spectrum Management has developed a new set of data elements 
that will allow for more accurate analysis of the frequencies for the purposes of 
determining interference and more accurate assessment of compliance with 
Federal regulations.  This has been termed the OSM Data Dictionary (OSM DD).  
These elements will be exchanged using an XML Schema that will be the 
standard for Federal exchange of Spectrum Management data, including 
Frequency Assignment and System Certification data. 

 
This XML Schema will leverage work performed by the Department of Defense in 
developing their Pub-8 XML Schema for Spectrum Management data.  Pub 8 
was itself based on NATO’s Spectrum Management Allied Data Exchange 
Format (SMADEF). 
 
The NTIA will work closely with the Department of Defense and other Federal 
Agencies to implement this Segment Architecture.  This will require coordination 
of development efforts currently ongoing with the DoD Spectrum Management 
Transition Initiative (SMTI) as well as initiatives at the FCC on other Federal 
Agencies. 
 
The implementation of the Federal Spectrum Management Architecture is 
dependant on the installation and configuration of a new Infrastructure to support 
the re-engineering and advanced automation objectives of the Segment.  The 
following diagram shows the Architectural components for the new infrastructure. 
 
275-000 Environmental Stewardship 
 
The GOES Series R, which will replace the GOES N-series, is required to sustain 
GOES capabilities through 2028; i.e., to close the GOES mission performance 
gap.  Replacement of the current GOES Ground Segment is required to support 
the large increase in spatial, spectral, and temporal resolution of the new GOES-
R satellite-based instruments, resulting in a significant increase in raw data 
downlink rate, in processing requirements for product generation, and in 
throughput for distribution of the products to users. 
 
The first satellite in the program, the NPOESS Preparatory Project (NPP), will 
begin to distribute large volumes of environmental observations to NOAA shortly 
after the satellite reaches a stable orbit (circa Aug 2010).  NDE must procure IT 
equipment early in FY2010 to ensure launch readiness.  Without these IT funds 
in FY2010, there will not be a means to distribute these data to NOAA or any 
other civilian user.  To ensure that the improvements in satellite observations will 
be in forms that NOAA and other civilian scientists can use, NDE must fund the 
development of ten product generation algorithms in FY2010. 
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The PORTS and NWLON IT System generates an integrated set of 
environmental information that is used as a decision support tool by its 
customers for improving the safety and efficiency of maritime commerce and 
coastal resource management.  Objectives include: modernization and 
consolidation of the metadata within the two programs; institutionalization of a 
24-hour per day, seven days per week data quality control system; continuation 
of partnerships with private industry and the national port and harbor 
infrastructure to deploy and operate additional PORTS; and improved real-time 
capabilities.  These efforts will result in benefits to community preparedness and 
response during severe weather events, protect lives and property, and minimize 
impacts on sensitive habitats 
 
The Automated Surface Observing System (ASOS) serves as the nation's 
primary surface weather observing network. ASOS is designed to support 
weather forecast activities and aviation operations and, at the same time, support 
the needs of the meteorological, hydrological, and climatological research 
communities.  The ASOS Product Improvement Program contains seven 
prioritized sensor/processor improvements.  These improvements will implement 
beneficial new technologies, replace sensors no longer in production, and reduce 
maintenance costs.  Improved performance in solid and liquid/solid mixes of 
precipitation and in icing conditions are objectives leading to increased aviation 
safety, and better weather forecasting and climatology. 
 
The Cooperative Observer Network (COOP), managed by the National Weather 
Service (NWS), was developed to provide observed meteorological data.  The 
Historical Climate Network (HCN) is a sub-network of COOP stations that have 
provided consistent climate data for over 80 years.  Having a long-term data set 
at a specific site is necessary in order to look at climate trends over time.  In 
order to retain the benefit of HCN-M over the long-term, it will be critical to 
establish an O&M funding source for operational sites.  The plans detailed in this 
Exhibit 300 are developed with the assumption that an O&M funding line will be 
established for HCN-M sites beginning in FY11. 
 
National Data Buoy Center (NDBC) is comprised of a combination of NWS civil 
service employees, U.S. Coast Guard personnel, and a service contractor. 
NDBC executes, manages, and serves as the NOOSS program office.  The 
NOAA/NWS/ NDBC Ocean Observing System of Systems (NOOSS) will have 
increased system availability (for buoy network), including observations for 
hurricane forecasting.  NOAA and the nation will have improved ability to forecast 
and predict hazardous phenomena such as hurricanes, storm surge, floods, 
harmful algal blooms, and tsunamis. 
 
NEXRAD is the NWS' prime observation system for acquiring information about 
tornados and severe thunderstorms (containing damaging winds, hail, 
turbulence, and lightning).  In FY10, the NWS will begin O&M of a NEXRAD 
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Product Improvement funded effort to collect and display meteorological data 
from 45 FAA Terminal Doppler Weather Radars (TDWR) on NWS forecasting 
workstations.  This will provide improved detection and increased lead-time for 
flash floods, severe storms, and tornadoes in areas near the TDWR radars.   
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Segment 
ID 

Number 
Initiative Line 
Of Business 

LOB Sub-
function 

Performing 
Organization 

Segment 
Name Start Date 

Completion 
Date 

Major 
Milestone 

Dates 
Milestone 

Description 

100-000 

Federal 
Financial 
Assistance 

Federal 
Grants EDA 

Economic 
Growth & 

Development  2/2/2009  6/1/2009 6/1/2009 Deploy to Production 

100-000 

Federal 
Financial 
Assistance 

Federal 
Grants EDA 

Economic 
Growth & 

Development   10/2007 12/30/2009 12/30/2009 Deploy to Production 

105-000 Economic 
Development 

Business and 
Industry MBDA 

Economic 
Growth & 

Development 
  04/17/09 

Grants 
Consolidation 
Provide NOAA with 
updated spreadsheet 
containing award file 
information; 

105-000 Economic 
Development 

Business and 
Industry MBDA 

Economic 
Growth & 

Development 
  04/30/09 

 

Internal testing for 
problems; 

105-000 Economic 
Development 

Business and 
Industry MBDA 

Economic 
Growth & 

Development 
  04/30/09 

 

Live roll out of the 
system with MBDA 
grantees will be 
phased in by region. 

105-000 Economic 
Development 

Business and 
Industry MBDA 

Economic 
Growth & 

Development 
  05/01/09 

Full integration 

105-000 Economic 
Development 

Business and 
Industry MBDA 

Economic 
Growth & 

Development 
  05/18/09 

Make necessary 
repairs 

105-000 Economic 
Development 

Business and 
Industry MBDA 

Economic 
Growth & 

Development 
  07/31/09 

Insert users into 
roles for the MBDA 
Program Offices; and 
Test the roles to 
ensure they work 
correctly with 
workflow (testing 
done after data 
migration is 
complete) 

105-000 Economic 
Development 

Business and 
Industry MBDA 

Economic 
Growth & 

Development 
  07/31/09 

Prepare User Guides 
and Training 
Materials 
Internal Testing/User 
Acceptance Testing 
User Training and 
Transition of Awards 

105-000 Economic 
Development 

Business and 
Industry MBDA 

Economic 
Growth & 

Development 
  09/30/09 

Go Live - Final 
Implementation 
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Segment Major 
ID 

Number 
Initiative Line 
Of Business 

LOB Sub-
function 

Performing 
Organization 

Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

105-000 Economic 
Development 

Business and 
Industry MBDA 

Economic 
Growth & 

Development 
  06/01/09 

Customer 
Relationship 
Management 
Stand Up Siebel 8.1 
Development 
Environment 

105-000 Economic 
Development 

Business and 
Industry MBDA 

Economic 
Growth & 

Development 
  09/30/09 

Project Planning by 
FCG for Business 
Process Modeling 

125-000 Economic 
Development 

Business & 
Industry 

Development 
ITA 

Trade 
Promotion 

and 
Enforcement 

2004 3/15/2009 3/15/2009 

Completion of 
migration of over 70 
Lotus Notes systems 
to CTS, including 
international and 
U.S.-based locations. 

125-000 Economic 
Development 

Business & 
Industry 

Development 
ITA 

Trade 
Promotion 

and 
Enforcement 

2007 3/15/2009 5/12/2008 

Migration of MAC’s 
client records to CTS 
Case Management 
complete. 

125-000 
International 

Affairs & 
Commerce 

Global Trade ITA 

Trade 
Promotion 

and 
Enforcement 

2007 6/30/2011 6/30/2011 

Trade.gov redesign, 
build, and content 
migration complete 

125-000 
International 

Affairs & 
Commerce 

Global Trade ITA 

Trade 
Promotion 

and 
Enforcement 

2009 9/30/2009 9/30/2009 

Release search and 
login functions 
improvements 

125-000 
International 

Affairs & 
Commerce 

Global Trade ITA 

Trade 
Promotion 

and 
Enforcement 

2008 9/30/2009 9/30/2009 

Redesigned 
environment 
complete 

125-000 
International 

Affairs & 
Commerce 

Global Trade ITA 

Trade 
Promotion 

and 
Enforcement 

2008 1/7/09 12/31/08 

Build and test 
complete 

125-000 
International 

Affairs & 
Commerce 

Global Trade ITA 

Trade 
Promotion 

and 
Enforcement 

2008 1/7/09 1/7/09 

System 
enhancements go 
live. 

125-000 Economic 
Development 

Business & 
Industry 

Development 
ITA 

Trade 
Promotion 

and 
Enforcement 

2007 2/6/2009 2/6/2009 

Common data 
sources brought 
under single point of 
access.  Seamless 
sign-on. 

125-000 
International 

Affairs & 
Commerce 

Global Trade ITA 

Trade 
Promotion 

and 
Enforcement 

10/09 9/30/10 
(estimated) 

9/30/10 
(estimated) 

TPIS system 
enhancements 
released (updated 
GUI with query 
features). 

125-000 
International 

Affairs & 
Commerce 

Global Trade ITA 

Trade 
Promotion 

and 
Enforcement 

2009 12/2012 
(estimated) 

12/2012 
(estimated) 

New ITA Intranet. 
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Segment Major 
ID 

Number 
Initiative Line 
Of Business 

LOB Sub-
function 

Performing 
Organization 

Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

125-000 
International 

Affairs & 
Commerce 

Global Trade ITA 

Trade 
Promotion 

and 
Enforcement 

2009 9/30/2010 9/30/2010 

Software architecture 
modification 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics  9/29/06 5/15/2009  

Decennial Blade 
migration complete 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   3/24/2009 

ACSO migration 
complete 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   5/15/2009 

DMD migration 
complete 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   2/16/2009 

DSSD migration 
complete 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics 10/01/2004 9/30/2011  ACS 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2009 

ACS 
Development  
Milestones for FY 
2009 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2009 

ACS 
Maintenance  
Milestones for FY 
2009 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2010 

ACS 
Development  
Milestones for FY 
2010 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2010 

ACS 
Maintenance  
Milestones for FY 
2010 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2011 

ACS 
Development  
Milestones for FY 
2011 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2011 

ACS 
Maintenance  
Milestones for FY 
2011 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics 9/30/2007 9/30/2011  DADS 
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Segment Major 
ID 

Number 
Initiative Line 
Of Business 

LOB Sub-
function 

Performing 
Organization 

Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2009 

Update, deliver and 
maintain the Census 
2000-based sample 
for the Demographic 
surveys, including 
the CPS & support 
research and 
planning for the 2010 
Demographic 
Surveys Sample 
Redesign. 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2009 

Complete process 
descriptions for 
SPI/SDLC & 
definition/plan of CM 
for the Blade/Linux 
environment. 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2010 

DADS 
Milestones for FY 
2010 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2011 

DADS 
Milestones for FY 
2011 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics 10/01/2004 9/30/2011  2010 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2009 

2010 
Milestones for FY 
2009 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2010 

2010 
Milestones for FY 
2010 

150-000 
General 
Government 

Central 
Records and 
Statistics 
Management Census 

Decennial 
Statistics   9/30/2011 

2010 
Milestones for FY 
2011 

160-000 General 
Government 

Central 
Records and 

Statistics 
Management 

BEA Economic 
Analysis 10/01/08 09/30/2011  

Maintain BEA-EITS 
in support of DOC 
and BEA strategic 
objectives. 
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Segment Major 
ID 

Number 
Initiative Line 
Of Business 

LOB Sub-
function 

Performing 
Organization 

Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

160-000 General 
Government 

Central 
Records and 

Statistics 
Management 

BEA Economic 
Analysis 10/01/08 09/30/2011 06/30/2010 Perform IT security 

continuous 
monitoring.  C&A due 
in June, 2010. 

160-000 General 
Government 

Central 
Records and 

Statistics 
Management 

BEA Economic 
Analysis 10/01/08 09/30/2009 09/30/2009 

Enhance security 
architecture to isolate 
market sensitive 
data. 

160-000 General 
Government 

Central 
Records and 

Statistics 
Management 

BEA Economic 
Analysis 10/01/08 09/30/2009 09/30/2009 

Implement file 
system encryption for 
company confidential 
data. 

160-000 General 
Government 

Central 
Records and 

Statistics 
Management 

BEA Economic 
Analysis 10/01/08 09/30/2012 09/30/2012 Support conversion 

from AREMOS to 
FAME. 

160-000 General 
Government 

Central 
Records and 

Statistics 
Management 

BEA Economic 
Analysis 10/01/08 09/30/2011  

Maintain and 
continue to enhance 
IPv6 implementation 
as appropriate.   

160-000 General 
Government 

Central 
Records and 

Statistics 
Management 

BEA Economic 
Analysis 10/01/08 09/30/2009 09/30/2009 

Develop a plan to 
implement 
recommendations 
from usability study 
to improve interactive 
web data 
dissemination 
applications on 
BEA's web site. 

160-000 General 
Government 

Central 
Records and 

Statistics 
Management 

BEA Economic 
Analysis 10/01/08 09/30/2009 09/30/2009 

Investigate and test 
new operating 
system for possible 
implementation on 
BEA desktops.  
Develop a migration 
plan if appropriate. 

160-000 General 
Government 

Central 
Records and 

Statistics 
Management 

BEA Economic 
Analysis 10/01/08 09/30/2011  

Support HSPD-12 
initiative 

U.S. Department of Commerce 15 6/15/09 



Enterprise Architecture  FOR OFFICIAL USE ONLY  Version 1.0  

Segment Major 
ID 
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Initiative Line 
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Performing 
Organization 

Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

225-000 Economic 
Development 

Intellectual 
Property 

Protection 
USPTO 

Intellectual 
Property 

Protection 
Patents 

Aug-07 Nov-17 11/30/2006 

Completion of 
Technology Study 

225-000 Economic 
Development 

Intellectual 
Property 

Protection 
USPTO 

Intellectual 
Property 

Protection 
Patents 

225-000  3/31/2007 

Completion of 
Business and 
Technology Studies, 
and Infrastructure 
Hardware/Software 
Purchases. 
Application 
Architecture review, 
Program 
Management 
support, technical 
training, and 
Research and 
Development 

225-000 Economic 
Development 

Intellectual 
Property 

Protection 
USPTO 

Intellectual 
Property 

Protection 
Patents 

225-000  9/29/2007 

Planning and 
Architecture for 
Foundation, GUI, 
Content 
Management, and 
Workflow and 
Hardware Acquisition 

225-000 Economic 
Development 

Intellectual 
Property 

Protection 
USPTO 

Intellectual 
Property 

Protection 
Patents 

225-000  7/31/2008 

Deployment of 
Version One of the 
Patent-Examiner 
Interface with 
Workflow Capability , 
deployment of initial 
Infrastructure 
foundation, and 
Content Repository 

225-000 Economic 
Development 

Intellectual 
Property 

Protection 
USPTO 

Intellectual 
Property 

Protection 
Patents 

225-000  10/30/2008 

Deployment of 
Version One of the 
Patent-Examiner 
Interface with 
Workflow Capability, 
deployment of initial 
Infrastructure 
foundation, and 
Content Repository 

225-000 Economic 
Development 

Intellectual 
Property 

Protection 
USPTO 

Intellectual 
Property 

Protection 
Patents 

225-000  1/30/2009 

Deployment of PFW 
Client, replacing 
eDAN and MADRAS 
Clients, basic 
workflow migrate 
IFW Messaging 
functionality to PFW, 
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Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

225-000 Economic 
Development 

Intellectual 
Property 

Protection 
USPTO 

Intellectual 
Property 

Protection 
Patents 

225-000  6/6/2009 

View Application 
Text, PFW/IFW 
Synch, Migrate/Load 
Evidence copies, 
PFW Admin Part II, 
Final PFW GUI, 
Basic Workflow, 
Automated Work 

225-000 Economic 
Development 

Intellectual 
Property 

Protection 
USPTO 

Intellectual 
Property 

Protection 
Patents 

225-000  4/6/2009 

Phase 3 Planning 

225-000 Economic 
Development 

Intellectual 
Property 

Protection 
USPTO 

Intellectual 
Property 

Protection 
Patents 

225-000  11/30/2012 

This estimate was 
completed before 
detailed 
requirements were 
finalized. Will be 
updated. 

225-000 Economic 
Development 

Intellectual 
Property 

Protection 
USPTO 

Intellectual 
Property 

Protection 
Patents 

225-000  11/30/2016 

This estimate was 
completed before 
detailed 
requirements were 
finalized. Will be 
updated  

225-000 Economic 
Development 

Intellectual 
Property 

Protection 
USPTO 

Intellectual 
Property 

Protection 
Patents 

225-000  11/30/2017 

This estimate was 
completed before 
detailed 
requirements were 
finalized. Will be 
updated  

226-000 Economic 
Development 

Intellectual 
Property USPTO 

Intellectual 
Property 

Protection - 
Trademark 

2005 9/30/2013  

First Action System 
for Trademark—Will 
provide an 
automated workflow 
management and 
assignment

226-000 Economic 
Development 

Intellectual 
Property USPTO 

Intellectual 
Property 

Protection - 
Trademark 

  9/30/2007 

FAST FY07 DME 

226-000 Economic 
Development 

Intellectual 
Property USPTO 

Intellectual 
Property 

Protection - 
Trademark 

  5/30/2008 

Deploy FAST 2.2 into 
production 

226-000 Economic 
Development 

Intellectual 
Property USPTO 

Intellectual 
Property 

Protection - 
Trademark 

  3/1/2009 

Initiate, develop and 
deploy post 
registration 
functionality 
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Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

226-000 Economic 
Development 

Intellectual 
Property USPTO 

Intellectual 
Property 

Protection - 
Trademark 

  9/30/2009 

Initiate, develop and 
deploy TQR 
functionality 

226-000 Economic 
Development 

Intellectual 
Property USPTO 

Intellectual 
Property 

Protection - 
Trademark 

  4/30/2010 

Initiate, develop and 
deploy Petitions 
Trademark business 
functionality 

226-000 Economic 
Development 

Intellectual 
Property USPTO 

Intellectual 
Property 

Protection - 
Trademark 

  12/1/2010 

Initiate, develop and 
deploy Pre-Exam 
Trademark business 
functionality 

226-000 Economic 
Development 

Intellectual 
Property USPTO 

Intellectual 
Property 

Protection - 
Trademark 

  9/30/2011 

Initiate, develop and 
deploy OTPC 
business functionality 

226-000 Economic 
Development 

Intellectual 
Property USPTO 

Intellectual 
Property 

Protection - 
Trademark 

  9/1/2012 

Initiate, develop and 
deploy Madrid 
Trademark business 
functionality 

226-000 Economic 
Development 

Intellectual 
Property USPTO 

Intellectual 
Property 

Protection - 
Trademark 

  9/13/2013 

Enhancements and 
Adjustments 

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2010  

FSMS Red 
Implimentation 

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2011  

FSMS Green 
Implimentation 

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2012  

FSMS Back Office 

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2013  

FSMS Final 
Operating Capability 
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Completion 
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Milestone Milestone 
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251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2010  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2010  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2010  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2010  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2010  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2010  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2010  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2010  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2013  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2010  
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Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  5/30/2009  

Completion 

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  3/31/2009  

Completion 

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management    

Completion 

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  12/31/2008  

Completion 

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2010  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  8/28/2009  

Completion 

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2009  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  3/31/2009  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  6/30/2009  

Completion 

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management    

Completion 
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Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
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251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2012  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  9/30/2012  

  

251-000 
Information & 
Technology 

Management 

IT 
Infrastructure 
Maintenance 

NTIA Spectrum 
Management  6/30/2010  

  

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

Perform Contract-
Awarded Activities 
for Comprehensive 
Large Array-data 
Stewardship System 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

Environmental 
Satellite Processing 
Center:  Product 
Development FY10 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 9/30/2011 

Environmental 
Satellite Processing 
Center:  Migration 
Project FY 11 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 9/30/2011 

Environmental 
Satellite Processing 
Center:  
DME/Product 
Development FY11 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

Geostationary 
Operational 
Environmental 
Satellite FY10 IT 
Ground 
System/Infrastructure

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 9/30/2011 

Geostationary 
Operational 
Environmental 
Satellite FY11 IT 
Ground 
System/Infrastructure

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

Weather Radio 
Improvement Project: 
Broadcast 
Management System 
and NWWS 
Deployment NOAA
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Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 9/30/2011 

Weather Radio 
Improvement Project: 
Continue BMS and 
NWWS Deployment 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 4/29/2011 

Weather Radio 
Improvement Project: 
Operational Test and 
Evaluation (OT&E) 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 8/5/2011 

Weather Radio 
Improvement Project: 
Certification and 
Accreditation (C&A) 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 12/28/2012 12/28/2012 

Weather Radio 
Improvement Project: 
Complete BMS and 
NWWS Deployment. 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 12/28/2012 7/27/2012 

Weather Radio 
Improvement Project: 
NWWS User 
Terminal Deployment 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

NWS Dissemination 
Systems NOAA 
Weather Radio O&M 
FY10 
Telecommunications 
- IT

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

NWS Dissemination 
Systems NOAA 
Weather Radio O&M 
FY10 National 
Maintenance 
Contract

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

NWS Dissemination 
Systems NOAA 
Weather Radio O&M 
FY10 Maintenance & 
Logistics 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

NWS Dissemination 
Systems NOAA 
Weather Radio O&M 
FY10 Replace 83 old 
transmitters 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

NWS Dissemination 
Systems NOAA 
Weather Wire 
Service O&M FY10 
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275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

International Satellite 
Communications 
System O&M FY10 - 
IT 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 9/30/2011 

NWS Dissemination 
Systems NOAA 
Weather Radio O&M 
FY11 
Telecommunications 
- IT

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 9/30/2011 

NWS Dissemination 
Systems NOAA 
Weather Radio O&M 
FY11 National 
Maintenance 
Contract

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 9/30/2011 

NWS Dissemination 
Systems NOAA 
Weather Radio O&M 
FY11 Maintenance & 
Logistics 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 9/30/2011 

NWS Dissemination 
Systems NOAA 
Weather Radio O&M 
FY11 Replace 26 old 
transmitters 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 9/30/2011 

NWS Dissemination 
Systems NOAA 
Weather Wire 
Service O&M FY11 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 9/30/2011 

NWS Dissemination 
Systems 
International Satellite 
Communications 
System O&M FY11 - 
IT

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2012 9/30/2012 

NWS Dissemination 
Systems NOAA 
Weather Radio O&M 
FY12 
Telecommunications 
- IT

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2012 9/30/2012 

NWS Dissemination 
Systems NOAA 
Weather Radio O&M 
FY12 National 
Maintenance 
Contract

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2012 9/30/2012 

NWS Dissemination 
Systems NOAA 
Weather Radio O&M 
FY12 Maintenance & 
Logistics 
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275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2012 9/30/2012 

NWS Dissemination 
Systems NOAA 
Weather Wire 
Service O&M FY12 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2012 9/30/2012 

NWS Dissemination 
Systems 
International Satellite 
Communications 
System O&M FY12 - 
IT

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2015 6/30/2009 

National Air Quality 
Forecast Capability 
Implement 
Particulate Matter 
(PM) Forecast 
Guidance Nationwide

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2015 9/30/2014 

National Air Quality 
Forecast Capability 
Implement 
Particulate Matter 
(PM) Forecast 
Guidance Nationwide

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2015 9/30/2015 

National Air Quality 
Forecast Capability 
Implement 
Particulate Matter 
(PM) Forecast 
Guidance Nationwide

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2015 9/30/2010 

National Air Quality 
Forecast Capability 
Product Preparation, 
Generation, and 
Delivery Ozone 
Products

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2015 6/30/2009 

National Air Quality 
Forecast Capability 
Product Preparation, 
Generation, and 
Delivery Smoke 
Products

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2015 9/30/2015 

National Air Quality 
Forecast Capability 
Product Preparation, 
Generation, and 
Delivery PM 
Products

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2015 9/30/2015 

National Air Quality 
Forecast Capability 
Operations and 
Maintenance 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

Advanced Weather 
Interactive 
Processing System 
Program 
Management) 
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275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 8/16/2015 8/16/2015 

Advanced Weather 
Interactive 
Processing System 
Hardware 
Refresh/Comms 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2015 9/30/2015 

Advanced Weather 
Interactive 
Processing System 
AWIPS II - Extended 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2008 3/31/2008 

FY08 National 
Integrated Drought 
Information System 
(NIDIS) 
Implementation 
Development of

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2008 6/30/2008 

FY08 National 
Integrated Drought 
Information System 
(NIDIS) 
Implementation Initial 
data management for

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2008 9/30/2008 

FY08 National 
Integrated Drought 
Information System 
(NIDIS) 
Implementation Soil 
moisture and

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2009 3/31/2009 

FY 09 National 
Integrated Drought 
Information System 
(NIDIS) 
Implementation 
Development of GIS

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2009 6/30/2009 

FY 09 National 
Integrated Drought 
Information System 
(NIDIS) 
Implementation 
Hemispheric

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2009 9/30/2009 

FY 09 National 
Integrated Drought 
Information System 
(NIDIS) 
Implementation Soil 
moisture and

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 3/31/2010 

FY10 National 
Integrated Drought 
Information System 
(NIDIS) 
Implementation 
Development of

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 6/30/2010 

FY10 National 
Integrated Drought 
Information System 
(NIDIS) 
Implementation 
Global applications
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275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2010 9/30/2010 

FY10 National 
Integrated Drought 
Information System 
(NIDIS) 
Implementation Soil 
moisture and

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2011 9/30/2011 

DME FY11 National 
Integrated Drought 
Information System 
(NIDIS) 
Implementation 

275-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA Environmental 
Stewardship 4/15/2009 9/30/2017 9/30/2017 

DME FY12-17 
National Integrated 
Drought Information 
System (NIDIS) 
Implementation 

275-000 Transportation Water 
Transportation NOAA Environmental 

Stewardship 4/15/2009 9/30/2010 9/30/2010 
Nautical Charting 
System Purchase 
Hardware and 
Software 

275-000 Transportation Water 
Transportation NOAA Environmental 

Stewardship  3/31/2010 3/31/2010 
Nautical Charting 
System MOA with 
UNH for Support 
Services 

275-000 Transportation Water 
Transportation NOAA Environmental 

Stewardship  3/31/2010 3/31/2010 Nautical Charting 
System Purchase 
vdatum PC 

275-000 Transportation Water 
Transportation NOAA Environmental 

Stewardship  9/30/2010 9/30/2010 Nautical Charting 
System Purchase 
vdatum COTS 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/1/2009 9/30/2010 9/30/2010 

FY10 DME GOES-R 
Ground Segment: 
Complete CLASS 
HW Procurement for 
Suitland 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/1/2009 9/30/2010 9/30/2010 

FY10 DME GOES-R 
Ground Segment: 
Complete Ground 
Segment Preliminary 
Design Review 
(PDR)

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/1/2009 9/30/2010 9/30/2010 

FY10 DME GOES-R 
Ground Segment: 
Complete Antenna 
Contract Award/Site 
Surveys 
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Segment Major 
ID 

Number 
Initiative Line 
Of Business 

LOB Sub-
function 

Performing 
Organization 

Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/1/2009 9/30/2010 9/30/2010 

FY10 DME GOES-R 
Ground Segment: 
Procure 
Telecommunication 
Services for Test 
Support

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/1/2009 9/30/2010 9/30/2010 

FY10 DME GOES-R 
Ground Segment: 
Award GOES-R 
Access Subsystem 
Contract 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/1/2009 9/30/2010 7/31/2010 

FY10 DME GOES-R 
Ground Segment: 
Complete 2nd 
Algorithm Working 
Group Delivery 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/1/2009 9/30/2010 9/30/2010 
FY10 DME GOES-R 
Ground Segment: 
Continue Project 
Office Support 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/1/2009 9/15/2010 7/22/2010 

FY10 DME The 
NPOESS Data 
Exploitation Project: 
Delivery of NPP 
Phase 1 products 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/1/2009 9/15/2010 7/15/2010 

FY10 DME The 
NPOESS Data 
Exploitation Project: 
Conduct NPOESS 
era Programmatic 
Studies

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/1/2009 9/15/2010 9/15/2010 

FY10 DME The 
NPOESS Data 
Exploitation Project: 
Complete Product 
Project Review for 
NPOESS Phase 1

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

4/15/2009 9/30/2017 9/30/2017 
Automated Surface 
Observing System 
(ASOS):Leased 
Telco Circuits 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/8/2008 12/31/2017 12/31/2017 Pilot System: 
Planning 
(NERON/NE) 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/8/2008 12/31/2017 12/31/2017 Pilot System: 
Acquisition 
(NERON/NE) 
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Segment Major 
ID 

Number 
Initiative Line 
Of Business 

LOB Sub-
function 

Performing 
Organization 

Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/8/2008 12/31/2017 12/31/2017 
Pilot System: 
Operations & 
Maintenance 
(NERON/NE) 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

1/10/2009 9/30/2010 9/30/2010 
NOOSS O&M FY10: 
Tropical Atmosphere 
Ocean equatorial 
array O&M 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

1/10/2009 9/30/2010 9/30/2010 
NOOSS O&M FY10: 
Hurricane Buoy O&M 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

1/10/2009 9/30/2010 9/30/2010 
NOOSS O&M FY10: 
Ocean Sensor O&M 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

1/10/2009 9/30/2010 9/30/2010 
NOOSS O&M FY10: 
Tropical Atmosphere 
Ocean equatorial 
array Refresh 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

1/10/2009 9/30/2010 9/30/2010 
NOOSS O&M FY10: 
Tsunami O&M 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

1/10/2009 9/30/2010 9/30/2010 NOOSS O&M FY10: 
Contractor Support - 
IT 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

2/21/2006 6/30/2012 6/30/2012 Next Generation 
Weather Radar:  
Dual Polarization 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

2/21/2006 6/30/2012 9/1/2011 Next Generation 
Weather Radar:  
Science Evolution 

276-000 Environmental 
Management 

Environmental 
Monitoring 

and 
Forecasting 

NOAA 

NOAA 
Observing 
Systems 

Architecture 

2/21/2006 6/30/2012 9/1/2011 

Next Generation 
Weather Radar:  
Program 
Management & 
Technical Support 
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ID 
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Initiative Line 
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LOB Sub-
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Performing 
Organization 

Segment 
Name Start Date 

Completion 
Date 

Milestone Milestone 
Dates Description 

276-000 
Transportation 
Sub Function: 

 

Water 
Transportation NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/8/2008 9/30/2011 9/30/2011 

PORTS and NWLON 
IT System: 
Infrastructure 
Integration - 
Technology 
Modernization

276-000 
Transportation 
Sub Function: 

 

Water 
Transportation NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/8/2008 9/30/2011 9/30/2010 

PORTS and NWLON 
IT System: 
Application 
Integration - IOOS 
Portal 

276-000 
Transportation 
Sub Function: 

 

Water 
Transportation NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/8/2008 9/30/2011 9/30/2010 
PORTS and NWLON 
IT System: 
PORTS/NWLON 
New Product Review 

276-000 
Transportation 
Sub Function: 

 

Water 
Transportation NOAA 

NOAA 
Observing 
Systems 

Architecture 

9/8/2008 9/30/2011 3/31/2011 
PORTS and NWLON 
IT System: 
PORTS/NWLON IT 
External Review 
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