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Exhibit 300:  Capital Asset Plan and Business Case Summary 

Part I:  Summary Information And Justification (All Capital Assets) 

 
 
Section A: Overview (All Capital Assets) 

1. Date of Submission: 1/7/2008 
2. Agency: Department of Commerce 
3. Bureau: Noaa (Nws) 
4. Name of this Capital Asset: NOAA/NWS/ Automated Surface Observing System (ASOS) 

Operations and Maintenance  
5. Unique Project (Investment) Identifier: (For IT 
investment only, see section 53. For all other, use agency 
ID system.) 

006-48-01-12-01-3123-00 

6. What kind of investment will this be in FY2009?  (Please 
NOTE: Investments moving to O&M in FY2009, with 
Planning/Acquisition activities prior to FY2009 should not 
select O&M. These investments should indicate their current 
status.) 

Operations and Maintenance 

7. What was the first budget year this investment was 
submitted to OMB? 

FY2001 or earlier 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or 
in whole an identified agency performance gap: 
ASOS is the nation's primary surface weather observing network. It was designed to replace manual observations in 
support of weather forecast activities, aviation operations, and the needs of the meteorological, hydrological, and 
climatological research communities. ASOS operates 24x7, significantly increasing the amount of information available to 
forecasters and the aviation community. ASOS is a joint National Weather Service (NWS)/Federal Aviation Administration 
(FAA)/Department of Defense (DOD) program. A Memorandum of Agreement between the NWS and FAA assigns O&M 
responsibility to the NWS and documents the cost sharing agreement for the 887 NWS and FAA (315 NWS and 572 FAA) 
systems. DOD maintains its own systems. The funds covered in this exhibit represent DOC's steady state O&M 
investment required to sustain its share of the network and includes IT and non-IT expenditures. Beginning FY09, a 
funding increase is requested to initiate urgent system modifications required to allow for regular IT security updates and 
ensure ASOS' continued compliance with all IT security requirements.  
9. Did the Agency's Executive/Investment Committee 
approve this request? 

Yes 

      a. If "yes," what was the date of this approval? 6/7/2007 
10. Did the Project Manager review this Exhibit? Yes 
12. Has the agency developed and/or promoted cost 
effective, energy-efficient and environmentally sustainable 
techniques or practices for this project? 

Yes 

      a. Will this investment include electronic assets 
(including computers)? 

Yes 

      b. Is this investment for new construction or major 
retrofit of a Federal building or facility? (answer applicable 
to non-IT assets only) 

No 

            1. If "yes," is an ESPC or UESC being used to help 
fund this investment? 

 

            2. If "yes," will this investment meet sustainable 
design principles? 

 

            3. If "yes," is it designed to be 30% more energy 
efficient than relevant code? 

 

13. Does this investment directly support one of the PMA 
initiatives? 

Yes 

      If "yes," check all that apply: Expanded E-Government 
      a.  Briefly and specifically describe for each selected 
how this asset directly supports the identified initiative(s)? 
(e.g. If E-Gov is selected, is it an approved shared service 
provider or the managing partner?) 

This initiative supports the E-government Initiatives. This 
system takes advantage of communication technology to 
transmit observations for real-time useful integration into 
the NWS forecast process.  
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14. Does this investment support a program assessed using 
the Program Assessment Rating Tool (PART)?  (For more 
information about the PART, visit 
www.whitehouse.gov/omb/part.) 

No 

      a. If "yes," does this investment address a weakness 
found during a PART review? 

 

      b. If "yes," what is the name of the PARTed program?  
      c. If "yes," what rating did the PART receive?  
15. Is this investment for information technology? Yes 
If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 
16-23. 
For information technology investments only: 
16. What is the level of the IT Project? (per CIO Council PM 
Guidance) 

Level 2 

17. What project management qualifications does the 
Project Manager have? (per CIO Council PM Guidance) 

(1) Project manager has been validated as qualified for this 
investment 

18. Is this investment or any project(s) within this 
investment identified as "high risk" on the Q4 - FY 2007 
agency high risk report (per OMB Memorandum M-05-23) 

No 

19. Is this a financial management system? No 
      a. If "yes," does this investment address a FFMIA 
compliance area? 

 

            1. If "yes," which compliance area:  
            2. If "no," what does it address?  
      b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial 
systems inventory update required by Circular A-11 section 52 
 
20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%) 
Hardware 0 
Software 0 
Services 26 
Other 74 
21. If this project produces information dissemination 
products for the public, are these products published to the 
Internet in conformance with OMB Memorandum 05-04 and 
included in your agency inventory, schedules and priorities?

N/A 

23. Are the records produced by this investment 
appropriately scheduled with the National Archives and 
Records Administration's approval? 

No 

Question 24 must be answered by all Investments: 
24. Does this investment directly support one of the GAO 
High Risk Areas? 

No 

 
Section B: Summary of Spending (All Capital Assets) 

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent 
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in 
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full 
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for 
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should 
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the 
entire life-cycle of the investment should be included in this report. 
 

Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES  
(REPORTED IN MILLIONS) 

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 
 PY-1 and 

earlier PY 2007 CY 2008 BY 2009 BY+1 2010 BY+2 2011 BY+3 2012 BY+4 and 
beyond Total 

Planning: 0 0 0 0      
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Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES  
(REPORTED IN MILLIONS) 

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 
 PY-1 and 

earlier PY 2007 CY 2008 BY 2009 BY+1 2010 BY+2 2011 BY+3 2012 BY+4 and 
beyond Total 

Acquisition: 0 0 0 0      
Subtotal Planning & 
Acquisition: 

0 0 0 0      
Operations & Maintenance: 9.159 1.889 1.9 2.4      
TOTAL: 9.159 1.889 1.9 2.4      

Government FTE Costs should not be included in the amounts provided above. 
Government FTE Costs 3 0.542 0.55 0.55      
Number of FTE represented 
by Costs: 

27 5 5 5      

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner 
agencies). Government FTE Costs should not be included as part of the TOTAL represented. 
 
2. Will this project require the agency to hire additional 
FTE's? 

No 

      a. If "yes," How many and in what year?  
 
Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this 
investment.  Total Value should include all option years for each contract.  Contracts and/or task orders completed do 
not need to be included. 
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Contracts/Task Orders Table:  * Costs in millions 

Contract or 
Task Order 

Number 
Type of 

Contract/ 
Task Order

Has the 
contract 

been 
awarded 

(Y/N) 

If so what 
is the date 

of the 
award? If 

not, what is 
the planned 

award 
date? 

Start date 
of 

Contract/ 
Task Order

End date of 
Contract/ 

Task Order

Total Value 
of 

Contract/ 
Task Order 

($M) 

Is this an 
Interagenc

y 
Acquisition

? (Y/N) 

Is it 
performanc

e based? 
(Y/N) 

Competitiv
ely 

awarded? 
(Y/N) 

What, if 
any, 

alternative 
financing 
option is 

being 
used? 
(ESPC, 

UESC, EUL, 
N/A) 

Is EVM in 
the 

contract? 
(Y/N) 

Does the 
contract 

include the 
required 

security & 
privacy 

clauses? 
(Y/N) 

Name of CO

CO Contact 
information 
(phone/em

ail) 

Contracting 
Officer 

Certificatio
n Level 
(Level 

1,2,3,N/A) 

If N/A, has 
the agency 
determined 

the CO 
assigned 
has the 

competenci
es and 
skills 

necessary 
to support 

this 
acquisition

? (Y/N) 
DG133W-03-
CQ-0018 

Time and 
Materials 

Yes 8/1/2003 8/1/2003 5/31/2008 2.4441 No Yes No NA No Yes  lamar.carlso
n@noaa.gov

   

DG133W-06-
NC-0824 

Time and 
Materials 

Yes 5/1/2006 5/1/2006 8/31/2007 0.4202 Yes Yes No NA No Yes  lamar.carlso
n@noaa.gov

   

DG133W-06-
NC-1749 

Time and 
Materials 

Yes 8/28/2006 8/28/2006 1/31/2008 0.809 Yes Yes No NA No Yes  lamar.carlso
n@noaa.gov
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain 
why: 
Contracts listed above support a steady state program and are not major IT or development contracts. They provide sustaining 
engineering and maintenance services in support of ASOS operations and maintenance.  
3. Do the contracts ensure Section 508 compliance? Yes 
      a. Explain why: The Department of Commerce and NOAA Contracting Offices 

require the inclusion of Section 508 compliance language in the 
statement of work for all IT development service contracts. In 
order to procure all COTS equipment and software, requestors 
are required to include with their purchase order or file the 
Government purchase card invoices as well as the vendors 
statement of compliance (Voluntary Product Assessibility 
Template VPAT). 

4. Is there an acquisition plan which has been approved in 
accordance with agency requirements? 

No 

      a. If "yes," what is the date?  
      b. If "no," will an acquisition plan be developed? No 
            1. If "no," briefly explain why: An Acquisition Plan will be developed for the Acquisition Control 

Unit/Data Collection Package (ACU/DCP) upgrade if funded. 
 
Section D: Performance Information (All Capital Assets) 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked 
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance 
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this 
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to 
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall 
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general 
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 
Agencies must use the following table to report performance goals and measures for the major investment and use the Federal 
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding 
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator 
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be 
extended to include performance measures for years beyond FY 2009. 
 
Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

2006 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Customer 
Results 

Service 
Accessibility 

Availability ASOS 
observation 
availability 

Altimeter: 
99.9% Wind: 
99.0%                
Visibility: 99.0% 
Ceilometer: 
99.0% 
Temperature: 
98.0% Dew 
Point: 98.0% 
Present 
Weather: 98.0% 

Altimeter: 
99.9% Wind: 
99.0% Visibility: 
99.0% 
Ceilometer: 
99.0% 
Temperature: 
98.0% Dew 
Point: 98.0% 
Present 
Weather: 98.0%

Altimeter: 
99.9% Wind: 
99.6%                
Visibility: 99.7% 
Ceilometer: 
99.6% 
Temperature: 
98.8% Dew 
Point: 98.7% 
Present 
Weather: 
98.8%  

2006 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Monitoring and 
Forecasting 

ASOS 
maintenance 
restoration 

95% 95% 97.9% 

2006 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Processes and 
Activities 

Cycle Time and 
Resource Time 

Cycle Time ASOS mean time 
sensor recovery

24 hours or less 24 hours or less 3.4 hours 

2006 3.1 Advance Technology Reliability and Reliability System Mean- 150 hours or 150 hours or 238.5 hours  
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Availability Time-Between-
Failure (MTBF) 

greater greater 

2007 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Customer 
Results 

Service 
Accessibility 

Availability ASOS 
observation 
availability 

Altimeter: 
99.9% Wind: 
99.0% Visibility: 
99.0% 
Ceilometer: 
99.0% 
Temperature: 
98.0% Dew 
Point: 98.0% 
Present 
Weather: 98.0% 

Altimeter: 
99.9% Wind: 
99.0% Visibility: 
99.0% 
Ceilometer: 
99.0% 
Temperature: 
98.0% Dew 
Point: 98.0% 
Present 
Weather: 98.0%

Altimeter: 
99.9% Wind: 
99.7% Visibility: 
99.8% 
Ceilometer: 
99.7% 
Temperature: 
99.8% Dew 
Point: 99.8% 
Present 
Weather: 99.9%

2007 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Monitoring and 
Forecasting 

ASOS 
maintenance 
restoration 

95%  95% 98.5% 

2007 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Processes and 
Activities 

Cycle Time and 
Resource Time 

Cycle Time ASOS mean time 
sensor recovery

24 hours or less 24 hours or less 4.6 hours 

2007 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Technology Reliability and 
Availability 

Reliability System Mean-
Time-Between-
Failure (MTBF) 

150 hours or 
greater 

150 hours or 
greater 

240 hours 

2008 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Customer 
Results 

Service 
Accessibility 

Availability ASOS 
observation 
availability 

Altimeter: 
99.9% Wind: 
99.0% Visibility: 
99.0% 
Ceilometer: 
99.0% 
Temperature: 
98.0% Dew 
Point: 98.0% 
Present 
Weather: 98.0% 

Altimeter: 
99.9% Wind: 
99.0% Visibility: 
99.0% 
Ceilometer: 
99.0% 
Temperature: 
98.0% Dew 
Point: 98.0% 
Present 
Weather: 98.0%

  

2008 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Monitoring and 
Forecasting 

ASOS 
maintenance 
restoration 

95%  95%   

2008 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 

Processes and 
Activities 

Cycle Time and 
Resource Time 

Cycle Time ASOS mean time 
sensor recovery

24 hours or less 24 hours or less   
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

environmental 
needs. 

2008 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Technology Reliability and 
Availability 

Reliability System Mean-
Time-Between-
Failure (MTBF) 

150 hours or 
greater 

150 hours or 
greater 

  

2009 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Customer 
Results 

Service 
Accessibility 

Availability ASOS 
observation 
availability 

Altimeter: 
99.9% Wind: 
99.0% Visibility: 
99.0% 
Ceilometer: 
99.0% 
Temperature: 
98.0% Dew 
Point: 98.0% 
Present 
Weather: 98.0% 

Altimeter: 
99.9% Wind: 
99.0% Visibility: 
99.0% 
Ceilometer: 
99.0% 
Temperature: 
98.0% Dew 
Point: 98.0% 
Present 
Weather: 98.0%

  

2009 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Mission and 
Business Results 

Environmental 
Management 

Environmental 
Monitoring and 
Forecasting 

ASOS 
maintenance 
restoration 

95%  95%    

2009 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Processes and 
Activities 

Cycle Time and 
Resource Time 

Cycle Time ASOS mean time 
sensor recovery

24 hours or less 24 hours or less   

2009 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Technology Reliability and 
Availability 

Reliability System Mean-
Time-Between-
Failure (MTBF) 

150 hours or 
greater 

150 hours or 
greater 

  

 
 
Section E: Security and Privacy (IT Capital Assets only) 

In order to successfully address this area of the business case, each question below must be answered at the system/application 
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security 
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on 
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or 
identifier). 
For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the 
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are 
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and 
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date 
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information 
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the 
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system. 
All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System" 
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables 
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and 
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA 
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA). 
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The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are 
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is 
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, 
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is 
not yet required to be published. 
Please respond to the questions below and verify the system owner took the following actions: 
1. Have the IT security costs for the system(s) been identified 
and integrated into the overall costs of the investment: 

Yes 

      a. If "yes," provide the "Percentage IT Security" for the 
budget year: 

8 

2. Is identifying and assessing security and privacy risks a part 
of the overall risk management effort for each system 
supporting or part of this investment. 

Yes 

5. Have any weaknesses, not yet remediated, related to any of 
the systems part of or supporting this investment been 
identified by the agency or IG? 

 

      a. If "yes," have those weaknesses been incorporated into 
the agency's plan of action and milestone process? 

 

6. Indicate whether an increase in IT security funding is 
requested to remediate IT security weaknesses? 

 

      a. If "yes," specify the amount, provide a general description of the weakness, and explain how the funding request will 
remediate the weakness. 
 
8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 
system? (Y/N) 

(c) Is there at least 
one Privacy Impact 
Assessment (PIA) 
which covers this 

system? (Y/N) 

(d) Internet Link or 
Explanation 

(e) Is a System of 
Records Notice (SORN) 

required for this 
system? (Y/N) 

(f) Internet Link or 
Explanation 

ASOS No No No, because the system 
does not contain, process 
, or transmit personal 
identifying information 

No No because the system is 
not a Privacy Act system 
of records. 

Details for Text Options: 
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation 
why the PIA has not been publicly posted or why the PIA has not been conducted. 
 
Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide 
an explanation why the SORN has not been published or why there isn't a current and up to date SORN. 
 
Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field. 
 
 
Section F: Enterprise Architecture (EA) (IT Capital Assets only) 
In order to successfully address this area of the capital asset plan and business case, the investment must be included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business 
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 
1. Is this investment included in your agency's target 
enterprise architecture? 

Yes 

      a. If "no," please explain why? 
 
2. Is this investment included in the agency's EA Transition 
Strategy? 

Yes 

      a. If "yes," provide the investment name as identified in 
the Transition Strategy provided in the agency's most recent 
annual EA Assessment. 

Weather & Water Sequencing Plan 

      b. If "no," please explain why? 
 

3. Is this investment identified in a completed (contains a 
target architecture) and approved segment architecture? 

Yes 

     a. If "yes," provide the name of the segment architecture as 
provided in the agency's most recent annual EA Assessment. 

NOAA Observing Systems Architecture (NOSA) 
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4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 
etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 
Component 

Name 
Agency 

Component 
Description 

FEA SRM 
Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component (a)

Service 
Component 

Reused Name 
(b) 

Service 
Component 
Reused UPI 

(b) 

Internal or 
External 

Reuse? (c) 
BY Funding 

Percentage (d)

WW-LFW-OBL 
Observe the 
Land Surface 

LFW observes 
weather at 
ground level 
through the 
Automated 
Surface 
Observing 
System (ASOS). 
Backup power 
and backup 
telecommunicati
ons capabilities 
would exist for 
ASOS so 
valuable data 
would not be lost 
during power 
outages and 
extreme weather 
and water 
events. LFW 
would be 
required to 
transition 
enhancements 
into operations 
and then fund 
the operations 
and maintenance 
of the NWS 
systems.  

Back Office 
Services 

Data 
Management 

Data Exchange   No Reuse 100 

 
     a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service 
component in the FEA SRM. 
     b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer 
yes or no, identify the reused service component funded by the other investment and identify the other investment using the 
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 
     c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component 
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service 
component provided by another agency in another department. A good example of this is an E-Gov initiative service being 
reused by multiple organizations across the federal government. 
     d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If 
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The 
percentages in the column can, but are not required to, add up to 100%. 
 
5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 
Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 
(i.e., vendor and product 

name) 
Data Exchange Component Framework Data Interchange Data Exchange Telecommunications Gateway 
 
     a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for 
FEA SRM Components supported by multiple TRM Service Specifications 
     b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 
6. Will the application leverage existing components and/or 
applications across the Government (i.e., FirstGov, Pay.Gov, 
etc)? 

No 

      a. If "yes," please describe. 
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Exhibit 300: Part III: For "Operation and Maintenance" investments ONLY (Steady State) 

 
 
Section A: Risk Management (All Capital Assets) 
Part III should be completed only for investments identified as "Operation and Maintenance" (Steady State) in response to 
Question 6 in Part I, Section A above. 
You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, 
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing 
risk throughout the investment's life-cycle. 
1. Does the investment have a Risk Management Plan? No 
      a. If "yes," what is the date of the plan?  
      b. Has the Risk Management Plan been significantly 
changed since last year's submission to OMB? 

 

      c. If "yes," describe any significant changes: 
 
2. If there currently is no plan, will a plan be developed? Yes 
      a. If "yes," what is the planned completion date? 1/15/2008 
      b. If "no," what is the strategy for managing the risks? 
 
 
Section B: Cost and Schedule Performance (All Capital Assets) 

1. Was operational analysis conducted? Yes 
      a. If "yes," provide the date the analysis was completed. 8/30/2007 
      b. If "yes," what were the results? 
All systems are exceeding their current performance measures shown in section I.D. 
      c. If "no," please explain why it was not conducted and if there are any plans to conduct operational analysis in the future: 
 
2. Complete the following table to compare actual cost performance against the planned cost performance baseline. Milestones 
reported may include specific individual scheduled preventative and predictable corrective maintenance activities, or may be the 
total of planned annual operation and maintenance efforts). 
      a. What costs are included in the reported Cost/Schedule 
Performance information (Government Only/Contractor 
Only/Both)? 

Government Only 

      2.b Comparison of Plan vs. Actual Performance Table: 
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Comparison of Plan vs. Actual Performance Table 
Planned Actual Variance 

Milestone Number Description of 
Milestone Completion Date 

(mm/dd/yyyy) Total Cost($M) Completion Date 
(mm/dd/yyyy) Total Cost($M) Schedule 

(# days)
Cost($M) 

  1.0 Steady Stare O&M FY05 
& Prior 

9/30/2005 $0.124483 9/30/2005 $0.124483 0 $0 

  2.0 Steady State O&M FY06 9/30/2006 $8.498 9/30/2006 $8.498 0 $0 
  3.0 Steady State O&M FY07 9/30/2007 $8.686     
  4.0 Steady State O&M FY08 9/30/2008 $8.891     
  5.0 Steady State O&M FY09 9/30/2009 $1.208     
 


